CDF Operations

Steve Hahn
November 8, 2004

All Experimenters’ Meeting



Schedule

= Monday, October 25:
» West endplug in
» NW central arch in; NE central arch out (last of the CPR/CCR work to be done)

m Tuesday, October 26:
» West muon wall closed

» Start west low B quad support installation

m Wednesday, October 27:

» MGS3 (silicon and muon systems) maintenance done

» Westlow § quad support installation done
-  Friday, October 28:

» Load low § quad support; remove load from Invar bars to ceiling
=> Initial results promising—12 Hz oscillation and response to trucks mostly gone

=>» Still need to watch for long-term drifts
m Wednesday, November 3:
» CPR/CCR installation done; light leak search in progress
» Trauma: water level leak into BSW rack
=> b0cot06-COT crate
=> b0cot07-COT crate
=> bOwcal02—Endwall calorimetry crate



Schedule

» All BSW crates and power supplies replaced
» Close NE arch; CPR/CCR work done, but for final checkout
» Start BMU Ar/ethane & checklist for Ar/ethane in COT
Tuesday, November 9:
» Start solenoid checkout
» Close north muon wall and east muon wall
» Move forklift and support to east side
» Start east low 3 quad support installation
Wednesday, November 10:
» BSW crates filled with washed cards and checkout started
» East low p quad support loading, Invar bar removal, and alignment
» All CA keys back for power supply checkout
Thursday, November 11:
» Main CDF fileserver restored to normal operation with more RAID array storage
Friday, November 12:
» All CA keys back for interlock tests until 1600 Saturday
Monday, November 15

» Solenoid field on? 24/7 gas/cryo tech coverage begins
» First COT Ar/ethane checkout, then COT Ar/CO, field on tests with no beam
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CDF Operations

Drying station for cleaned cards, after washing
with deionized water and drying with N,
(thanks, Bob deMaat and Peter Wilson!)

Water level tied to central detector to Replaced crates, backplanes,
measure low  quad elevation; piping and power supplies

to wall being replaced with copper

tubing and pressure tested



